FOR WEEK ENDING:

UNITED

——=Consulting=—

CR 200 S RECONSTRUCTION
WEEKLY REPORT

May 10, 2013 REPORT NO.: 8 PROJECT NUMBER: R-29419

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13
Pre-Constr. Conf.: 3.11.13

DAY & DATE WORK IN PROGRESS
Sat. L
5.4 No work activity.
Sun. L
5.5 No work activity.
I\gog ' No work activity — Rained out.
T;_e; ' The Contractor began the Stage Il roadway excavation and grading in preparation for placement of geo-grid and compacted aggregate sub-grade.
Wed. The Contractor continued the Stage 11 excavation / grading and sub-grade preparation work.
5-8 Conducted Progress Meeting No. 4
Thurs. The Contractor continued the Stage Il roadway excavation / grading and sub-grade preparation.
5-9
Fri. The Contractor continued the Stage 11 roadway excavation / grading and sub-grade preparation.
5-10

For the week, crews excavated approx. 4,500 cubic yards of dirt and placed approx. 1,600 tons of aggregate base.

Bill Coleman, United Consulting
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